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OVERVIEW

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of the end of October 2003.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the
high-level challenges to achieving cleanup progress.

NOTABLE ACCOMPLISHMENTS

Nuclear Materials Stabilization and Disposition (Project

Baseline Summary [PBS] RL-0011)

Maintain Safe and Secure Special Nuclear Materials (SNM)
The Plutonium Finishing Plant (PFP) successfully completed the transfer of SNM to International
Atomic Energy Agency Vault 3, completing move four as planned.

Stabilization of Nuclear Materials

Metals, Alloys, Oxides and Polycubes: Outstanding progress was achieved in October. Eight
hundred eleven chloride-oxide and oxide items, including mixed oxide materials, were stabilized. This
progress represents one hundred forty-nine items ahead of the fiscal year (FY) 2004 Plan.

Outer Can Packaging: One hundred eleven 3013 containers were used in October to package the
items stabilized. This represents a 22% improved packaging efficiency (i.e., increase in number of
items per container) for the month. This is noteworthy because the improved packaging efficiency, if
continued, will result in fewer 3013 containers with an equal reduction in the number of 9975 shipping
containers needed for de-inventory.

Disposition of Nuclear Materials
All activities under Fluor control for the initial shipment of SNM from PFP to the Savannah River Site
(SRS) were completed on October 9, 2003. Further activities are awaiting RL/SRS decision.

Disposition PFP Facility

Decontamination and Decommissioning (D&D) Crosscut: The Fluor request for approval to
zero-value buildings and fixed equipment at PFP was formally submitted to RL on October 31. The
PFP Legacy Holdup Removal Plan was submitted to RL on June 30, 2003. A revised version was
submitted for transmittal to the Washington State Department of Ecology (Ecology) on October 2,
2003.

Transition 232-Z Facility: Loose debris was removed from three subsections of the 232-Z
glovebox. The second set of Ecology comments, received September 25, 2003, was incorporated into
the 232-Z engineering evaluation/cost analysis (EE/CA). This will be transmitted to RL in preparation
for the 30-day public comment period.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Transition 234-5Z Facility: The Nuclear Quality Assurance approved SA Robotics as a supplier.
This will allow the inter-tent chamber size-reduction station modifications to proceed to meet the
scheduled February 26, 2004, delivery date.

Transition 241-Z Facility: Ecology comments on the 241-Z Resource Conservation and Recovery
Act of 1976 Closure Plan were received on October 22, 2003. PFP will work with RL and Ecology to
resolve these comments to support issuance of a revised plan for public comment.

Final PFP Environmental comments on the 241-Z Washington State Department of Health (WDOH)
Notice of Construction Draft Conditions and Limitations were transmitted to RL and WDOH on October
23, 2003, as planned.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(RL-0012)

Fuel Movement Activities: The SNF project completed shipment of six multi-canister overpacks
(MCOs) containing 40.16 metric tons of heavy metal (MTHM) from the K West Basin to the Cold
Vacuum Drying Facility during October. As of November 16, 2003, a cumulative total of 277 MCOs
containing 1,497.2 MTHM have been shipped.

K East Sludge Retrieval and Disposition: The project issued the Engineering Facility Modification
Package (FMP) and began modifications to the K East Active Inert Ventilation System (AIVS), which is
required to resolve a low-flow rate condition. Modifications to the system are anticipated to be
complete in November 2003, with testing immediately following.

Progress on the readiness self assessments continue. The project completed the first three of 16
planned review board meetings, with good results. The project received RL approval of the
Documented Safety Analysis for T Plant.

Sludge Disposition Alternatives Review: An independent strategic evaluation of sludge
disposition alternatives is being conducted by FH and Pacific Northwest National Laboratory (PNNL).
The purpose of the evaluation is to identify options to the use of T-Plant and large diameter
containers (LDCs) for the interim storage of K-Basins sludge. The review team will be presenting its
recommended alternative approach to RL on November 18, 2003. Further involvement with RL, the
Defense Nuclear Facility Safety Board (DNFSB), and the regulators will be required to evaluate
acceptability of the alternate approach.

Fuel Transfer System (FTS): The project completed four FTS shipments (40 canisters) during
October. As of November 16, 2003, a cumulative total of 185 FTS shipments (1,850 canisters) have
been completed.

MCO Welding at the Canister Storage Building: The project welded and “"N” stamped 13 MCOs
during October. As of November 16, 2003, a cumulative total of 101 MCOs were welded, and the
project is eleven MCOs ahead of the contract schedule.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Deactivation: The second phase of the underwater hydrolasing demonstration was performed on
November 12, 2003, at the K East Sedimentation Basin. The purpose of this demonstration was to
test the systems effectiveness under field conditions. The demonstration successfully removed
surface concrete. The third and final phase of the hydrolasing demonstration will involve
decontaminating a portion of the 105K East Basin wall. The Un-reviewed Safety Question Evaluation,
and work package supporting equipment installation in the 105K East Basin, are being developed to
prepare for the final demonstration phase. DOE Technology Development Funding continues to
support demonstration activities.

Nuclear Facility Deactivation and Decommissioning
(D&D), Remainder of Hanford (RL-0040) and Nuclear

Facility D&D, River Corridor Contract Project (RL-0041)

Deactivation and Decommissioning

Open air demolition of the 233-S Plutonium Concentration Facility was initiated on October 21, 2003.
A support trailer facility was demolished as a mockup to test equipment and systems. Following
incorporation of lessons learned from the mockup, demolition of the complex began on October 29,
2003. The 233-SA filter building, a 400 square foot single-story concrete structure, was demolished
on November 5, 2003, and the debris was removed from the Site without spread of contamination
beyond the original structure’s footprint. Demolition of the main structure began on November 6,
2003, and is continuing from areas of lower contamination to areas of higher contamination. As of
November 17, 2003, five of ten rooms on the main structure have been demolished.

RL and regulator comments were received and incorporated, and the 224-B EE/CA was submitted to
RL on November 6, 2003.

Waste Site Remediation
The drilling contract for two boreholes in the BC Cribs and Trenches Area at 216-B-58 and 216-B-26
was awarded on October 2, 2003.

Field probe activities in the BC Crib area at the 219-B-58 trench were initiated on October 21, 2003.

Drilling at the 216-Z-9 Crib commenced on October 7, 2003, several months late due to the delay in
the availability of the drilling enclosure and impacts associated with Ecology’s Administrative Order.

The implementation of the Basis for Interim Operations at the 618-10/11 Burial Grounds was
completed in mid-October.

On October 23, 2003, Ecology and the U.S. Environmental Protection Agency provided final approval
of the Federal Facility Agreement and Consent Order Change Control Form to modify the completion
date for Tri-Party Agreement (TPA) Major Milestone M-013-00N, "Submit 1 200 NPL/RI/FS (RFI/CMS)
Work Plan for the 200-UR-1, Unplanned Releases Operable Unit"from December 31, 2003, to June
30, 2004.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Nuclear Facility D&D, Fast Flux Test Facility (FFTF) (RL-
0042)

Fuel Offload: One Interim Storage Cask (ISC) was loaded and shipped to the PFP as part of the
Fluor Hanford Performance Incentive to process 81 fuel assemblies to storage in twelve ISCs. This
ISC was the eighth cask to be processed, bringing the total number of fuel assemblies processed to
54. This shipment completed 50% of the FFTF portion of a FY 2004 DOE “Gold Metric” performance
measure to process unirradiated nuclear material to storage.

Engineering Lab Established in the Maintenance and Storage Facility (MASF): Significant
effort was expended to set up Engineering Laboratories equipment in the MASF. Engineering Labs
personnel will use this facility/equipment to fabricate the drilling hardware and drain pump assembly
required to remove the sodium from the FFTF reactor vessel.

Solid Waste Stabilization and Disposition (RL-0013),
Soil and Water Remediation Groundwater/Vadose Zone
(RL-0030) and Operate Waste Disposal Facility (RL-
0080)

Transuranic (TRU) Waste Program: Completed four shipments to the Waste Isolation Pilot Plant
in October. The Head Space Gas Sampling Accelerated Processing Unit is now operational in 2402WC
at the Central Waste Complex (CWC). The first batch of SUMMA head gas samples were shipped to
the Idaho National Environmental and Engineering Laboratory.

TRU Waste Retrieval: Initiated limited TRU waste retrieval operations on October 16, 2003. As of
October 29, 2003, 29 drums have been retrieved from burial ground 218-W-4C and transported to the
CWC.

Mixed Low Level Waste Treatment: Completed shipments totaling 212 cubic meters (m®) of 183-
H Basin waste to the Environmental Restoration Disposal Facility (ERDF) in October. A total of 1,165
m? of 183-H waste has been disposed of at ERDF, including the first five drums of waste requiring
treatment. Perma-Fix successfully completed thermal treatment of 15 m? of waste (technology
demonstration).

Safeguards and Security (RL-0020)

Emergency Vehicle Operator Course (EVOC) Grand Opening: Completion and opening of the
new EVOC track near HAMMER was celebrated on October 22, 2003. Over 50 guests representing
area emergency services and government agencies attended the event that included a ribbon cutting
presentation, and driving tours of the various EVOC training aids such as the Skidcar, Precision
Immobilization Cars, and the skid pad.
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ISSUES

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Shipment of the first 3013 container(s) to the SRS: PFP management continues to work with
the DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first
shipment of material from PFP to SRS.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(RL-0012)

Sludge Retrieval and Disposition: The TPA milestone (M-34-08) to begin K East sludge
movement by December 31, 2002, was missed. In the month of October, the project completed
installation of the new AIVS designed to establish and maintain an oxygen-deficient environment in
the LDC and LDC Cask. During subsequent testing of the new system, a low-flow rate condition was
discovered. Since then, the project issued the FMP and began modifications to correct the low-flow
rate condition. Construction modifications are expected to complete in November, with testing,
training, and dry-runs immediately following. This delays the project’s declaration of readiness into
December, 2003.

Fuel Production — FTS Shipments: Removal of all K Basin fuel is based upon improved reliability
of FTS equipment. The system continues to experience reliability problems. As of November 16,
2003, the project is 20 shipments behind the production plan. The following activities were
implemented to improve system operations and correct deficiencies:

e Implemented production metrics to track cycle-time performance and quickly identify bottlenecks;
Focused monitoring of equipment performance for corrective actions prior to major failures;
Implemented rigorous decontamination process for empty and loaded casks;

Completed replacement of the K West Shielded Transfer Cask (STC) lift-air compressor;
Completed operational checks on the K West and K East FTS using an empty cask;

Reorganized FTS as a project with all resources necessary to provide immediate operational
support; and

e Re-established swing-shift on November 17, 2003, to support FTS shipments.

The following activities are underway to improve system operations and correct deficiencies:

e Initiated replacement of the K West STC lift platform jackscrew traveling nuts to resolve excessive
motor faults, cocking of the STC lift, and abnormal motor torque readings; and

e An off-site team is evaluating FTS system alternatives.
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ISSUES, CONTINUED

Solid Waste Stabilization and Disposition (RL-0013),
Soil and Water Remediation Groundwater/Vadose Zone
(RL-0030) and Operate Waste Disposal Facility (RL-
0080)

Buried TRU Drum Retrieval: An Authorization letter was negotiated with RL to allow start of
limited TRU retrieval activities. The letter also provides an option to perform a focused Readiness
Assessment (RA) for the start of excavation, which provides a high confidence plan for achieving the
January 15, 2004, TPA milestone for start of retrieval operations in 218-W-4C Trench 4. Sampling in
accordance with the State-approved Sampling and Analysis Plan of 218-W-4C TRU retrieval trenches
vent riser pipes began on October 15, 2003. Modifications to the mobile drum venting system
continue and are a few days behind schedule. Schedule recovery plans are being implemented. RL
transmitted the Notice of Construction Revision 2a to the DOH on October 21, 2003, approximately
two weeks behind the project schedule. Attention is needed by FH and RL personnel in the next two
weeks to expedite approval and the RL permit appeal waiver process to avoid delay of project startup.
Start of the RA contractor review is planned in mid-November 2003, with final RL RA approval/startup
initiated by December 15, 2003.

Performance Incentive (PI) Negotiations for Groundwater Protection Program:
Groundwater Protection Program PI milestones need to be finalized. DOE-HQ has approved an RL
version that does not meet the contractual terms for annual fee earnings. RL has prepared two
alternative versions of the PI to discuss with DOE-HQ. The PI was transmitted to DOE-HQ on October
24, 2003.

SAFETY OVERVIEW

The focus of this section is to document trends in occurrences. FH continues to focus on improving
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental
Safety and Health Management System, work towards achieving Voluntary Protection Program “star”
status, and accomplish work through Enhanced Work Planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.
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Total OSHA Recordable Case Rate: The FH 0SHA Recordable Rate

remains stable at the 1.5 baseline average. The rate is showing early signs of a significant reduction
and will end the year around 1.3.
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Increased focus on workplace safety and project safety improvement plans is ongoing.

OSHA Days Away From Work (DAFW) Case Rate: The FH safe

work hours total is currently 1,955,263. No new DAFW cases occurred in October. The rate remains
stable at the current 0.10 baseline average, but above the Fluor goal of zero.
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First Aid Case Rate: Frirst aid Rate undergoes seasonal cycles. There is a definite

increasing trend this year, without as much of a winter lull as has been experienced in the past.

Some of the increase is related to summer injuries, but much of the increase is in Strains, Sprains,
and Pain.

Cases per 200,000 hours

Fiscal year calculations are not
included as DOE does not publish a
comparison rate, and comparisons of
partial fiscal year data to prior years
would not be appropriate due to the
routine cyclical trends in the data.
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Safety Cost Index: The FH DOE Safety Cost Index is stable at the current 8.5 baseline

average. The company goal is 8.0 cents per hour. There have been no restricted workday cases in
the past two months, which continues to lower this rate.
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FY 2004 FH FUNDS VvS. SPEND FORECAST ($000)

This chart reflects funding obligated to the PHMC.

Control Point
FY 2004 FY 2004 Fiscal
PBS Title PBS Anticipated Year Spend 2012 Accelerated | 2035 Accelerated Other
Funding Forecast C letion C ion
Nuclear Materials Stabiliation & Disposition| RL-0011 186,361 185,441 920
SNF Stabilization & Dispositi RL-0012 162,865 178,928 -16,063
Solid Waste Stabilization & Disposition| RL-0013 148,344 148,623 -279
Safeguards & Security| RL-0020 56,905 56,905 0o
Soil & Water diation, Gr er/Vadose Zone| RL-0030 38,597 38,445 152
Nuclear Facility D&D, R inder of Hanford| RL-0040 88,923 90,474 -1,551
Nuclear Facility D&D, River Corridor Closure| RL-0041 4,491 3,377 1,114
Nuclear Facility D&D, FFTF Project| RL-0042 16,693 10,600 6,093
Operate Waste Disposal Facility] RL-0080 4,096 4,018 78
Total FH| $707,275 $716,811 ($14,029) ($1,321) $6,093

NOTE: Numbers are rounded to the nearest $K. FH is taking numerous proactive actions to

overcome projected FY 2004 funding challenges, including identification of work scope efficiencies,
discretionary spending controls, overhead cost reductions, etc. RL-0041 and RL-0042 both reflect
current funding, which ignores contract extensions currently in process through December and year-

end, respectively.

FY 2004 SCHEDULE/COST PERFORMANCE ($K)

The following provides a brief synopsis of overall PHMC contract cost/schedule performance.

Budgeted Cost
Budgeted Cost of| of Work Actual Cost of Work Schedule Schedule | Cost Variance| Cost Variance| Budget At

Fiscal Year To Date ($K) Work Scheduled |  Performed Performed Variance $ | Variance % % Completion

RL-0011  Nuclear Materials Stabiliation & Disposition 13,344 13,906 10,102 562 4% 3,804 27% 177,473
RL-0012  SNF Stabilization & Disposition 14,411 8,747 12,417 -5,664 -39% -3,670 -42% 167,917
RL-0013  Solid Waste Stabilization & Disposition 11,725 7,328 8,731 -4,397 -37% -1,403 -19% 149,833
RL-0020 Safeguards & Security 3,730 3,730 3,585 0 0% 146 4% 50,004
RL-0030 Soil & Water Remediation, Groundwater/Vadose 2 2,511 2,579 2,163 68 3% 417 16% 39,033
RL-0040 Nuclear Facility D&D, Remainder of Hanford 5,285 5,196 4,301 -89 -2% 895 17% 87,420
RL-0041 Nuclear Facility D&D, River Corridor Closure 877 917 717 39 4% 200 22% 1,130
RL-0042 Nuclear Facility D&D, FFTF Project 3,023 3,235 2,246 212 7% 989 31% 43,842
RL-0080 Operate Waste Disposal Facility 219 125 195 -94 -43% -71 -56% 3,361
Subtotal Sub-project Work scope 55,125| 45,764 44,457 -9,362] -17%| 1,306 3% 720,013
4.4.6.1 Request for Services & National Programs 886 886 491 L)) 0% 395 45% 8,885
4.4.6.3  Work Orders from PNNL 112 112 285 [} 0% -173 -155% 656
4.4.6.4  Work Orders from BHI 83 83 86 0 0% -3 -4% 480
4.4.6.5  Work Orders from HEHF 9 9 15 [} 0% -5 -57% 95
4.4.6.6  Work Orders from BNI 11 11 10 0 0% 1 7% 97
4.4.6.7  Work Orders from CH2M HILL 679 694 2,422 15 2% -1,728 -249% 11,508
4.4.6.8  Work for Others Fabrication Services 80| 80 374 0 0% -294 -367% 963
Total Work For Others 1,860 1,875 3,683 15 1%| -1,808| -96% 22,683
Total FH Contract Work scope 56,986 47,639 48,140( -9,347( -16% -501 -1% 742,696

NOTE: Numbers are rounded to the nearest $K.

SCHEDULE PERFORMANCE: FYTD schedule performance reflects a -$9,347K/-16% unfavorable schedule
variance. The established threshold is +/-10% or $1M. The significant schedule variances are
discussed in the following sections: Spent Nuclear Fuel Stabilization and Disposition (Section C) and
Solid Waste Stabilization and Disposition (Section F).

Cost Performance: FYTD cost performance reflects a -$501K/-1% unfavorable cost variance. The
established threshold is +/-10% or $1M. The significant cost variances are discussed in the following
sections: Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); and Work for Others

(Section H).
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FY 2004 SCHEDULE/COST PERFORMANCE , CONTINUED

Performance Status
FYTD and Monthly ($000s)
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= Monthly BCWS 56,986 58,756 54,570 64,616 57,411 58,183 69,369 59,645 55,201 65,394 56,820 85,745
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=2 Monthly ACWP 48,140
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MILESTONE PERFORMANCE

Milestones represent significant events in project execution. Milestones are established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key
events. Because of the relative importance of milestones, the ability to track and assess milestone
performance provides an effective tool for managing the PHMC contract. FY 2004 milestone
information is based upon the current baseline including RL-approved changes. Changes in both the
number and type of milestones from month to month are the result of Baseline Change Requests
approved during the year.

Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters
[DOE-HQ], and RL) shows one milestone is overdue. There are no overdue enforceable agreement
milestones.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE c°'::r'rted on c°"::::ted Overdue F‘:E’:rclaSt on F°[::ZSt T‘;t:('):Y
Y | schedule Y |schedule
Enforceable Agreement 0 0 0 ) | 3 6 5 14
DOE-HQ 0 0 0 1 0 0 0 1
DOE-RL 0 0 0 0 1 5 2 8
Total FHJ 0 0 0 1 4 11 7 23
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GOLD METRICS

Note: RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS
quantities were reported in October, 2003, to DOE-HQ.

Measure/Units Oct Nov| Dec| 2nd| 3rd FY 2004 FY 2004
2003 2003| 2003 Qtr] Qtr| 4th Qtr] To Date Total
Plutonium Metal or Oxide Planned| 200 200 200 300 - - 2000 900
packaged for long-term storage
(# of containers) Actual 400 - - - - - 400 400
Plutonium or U_ranlul"n_ Residues Planned . . . 176l - . 0 176
packaged for disposition
(kg/bulk) Actual | Completed August 6, 2003 - 0 0
Transuranic Waste shipped for (Planned 16 16| 17 50 | 49 52 16 200
disposal at WIPP (cubic meters) Actual 26 ) ) ) } ) 26 26
Low-Level and Mixed Low-Level|Planned 218 243 | 204 | 333 | 833 | 1,492 218 3,323
Waste disposed (cubic meters) Actual 226 ) i} i} ) ) 226 226
Spent Nuclear Fuel packaged |Planned 35 74| 80| 181 | 181 81 35 630
for final disposition (MTHM) Actual 41 - - - - - M 41
Nuclear Facility Completions (# |Planned o o - - - 2 0 2
of facilities) Actual - - - - - - 0 0
Industrial Facility Completions |Planned - - - - - 3 0 3
(# of facilities) Actual 1 - - - - - 1 1

GOVERNMENT FURNISHED SERVICE/ITEM
(GFS/I)

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Currently
eleven RL GFS/I to FH are late (shown in red boxes below). The “blue” text is hyper-linked to the
current PHMC/RL contract at web site

\\AP0O1\HSTD\IRMS\CONTRACTS AND ACQUISITION\GFS GFI\SUMMARY\ALL GFS GFI.HTM.

NOTE: GFS/I data is through November 17, 2003.
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Ref.
ID

SOW
Section

WBS
Scope

Resp.

Req’mt

GFS/GFI

RL Letter
No./Date
Completed

FH
Submittal

FH Letter
No./Date
Completed

Comments

GF0009

Surplus

Canyon
and

Ancillary
Facilities

WBS
4.1.2.1.2
Plutonium
Concentration

Facilities
Demolish
224B

WBS
4.1.2.12
Plutonium
Concentration

Facilities
Demolish
224T

* Deactivation &
Decommissioning

DE-AC06-
96R1.13200,

C2.2.1.1,
Row 1,

GFS/GFI 1

Obtain approval of CERCLA de
demolition of Central Plateau excess hazardous facilities

within 60 days of submittal.

cision documents to support

Approve
Action
Memorandum
for 224-B
within 60 days
of submittal of
the 224-B
EE/CA.
Commitment:
20 September
2003

224-B EE/CA

FH-0302858
Completed:
22 July 2003

FH-0304237AR1

Approve
Action
Memorandum
for 224-T
within 60 days
of submittal of
the 224-T
EE/CA.
Commitment:
28 September
2003

224-T EE/CA

FH-0302930
Completed:
30 July 2003

When the approved
Action Memorandum
is issued, impacts to
follow on documents
including the
Sampling Analysis
Plan, Health and
Safety Plan, Air
Monitoring Plan &
Removal Action Work
Plan will be
determined.

ISSUE: FH submitted
letter to RL 9/30/03, of]
RL's delay. Upon FH's
receipt of the GFS, a
change by contract
modification will be
requested from RL
reflecting the impacts.
FH-0303748

ISSUE: RL Letter 03-
AMCP-0058 /
0304237A, dated Oct.
27,2003, has
determined that the
streamlined EE/CA
requires revision based
upon EPQ review
comments.
0304237A/03-AMCP-
0058

ISSUE: FH submits
revised EE/CA for
224-B.

FH-3042374 R1,
11/6/03.

When the approved
Action Memorandum
is issued, impacts to
follow on documents
including the
Sampling Analysis
Plan, Health and
Safety Plan, Air
Monitoring Plan &
Removal Action Work
Plan will be
determined.

ISSUE: FH submitted
letter to RL 10/9/03, of|
RL's delay. Upon FH's
receipt of the GFS, a
change by contract
modification will be
requested from RL
reflecting the impacts.
FH-0303878

ISSUE: RL Letter 03-
AMCP-0058 /
0304237A, dated Oct.
27,2003, has
determined that the
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GFS/I, CONTINUED
Ref.| sow | wBs , RL Letter FH FH Letter
. Resp. |[Req’mt|GFS/GFI|| No./Date . No./Date Comments
ID |[Section||Scope Submittal
Completed Completed
GF0011(|C.2.2.1.1 | WBS * Deactivation & || DE-AC06- || Approve U Plant documented safety analysis within 60 days of
Surplus  |[4.1.2.1.1 U [[Decommissioning||96RL.13200, 9
Canyon |[Plant C22.1.1, submittal.
and Ready U Row 1, Approve U U Plant FH-
Ancillary |[Plant for GFS/GFI 3 ||Plant ‘Documented|[0303606
Facilities |[Demolition documented Safety Completed:
DE-AC06- |[safety analysis | Analysis 25
96RL.13200.|((2003) (2003) September
Section J, ||Commitment: Planned: 2003
Appendix |24 November 30
D, PIS-6. (/2003 September
Attachment 2003
4, GFS/GFI
GF0020||C.2.2.1.2 ||WBS * Plutonium DE-ACO06- ||Approve ISSUE: RL letter 04-AMCP-0028,
Plutonium|{4.1.2.2.4  ||Finishing Plant  [[96RL13200,||Supplement 11/3/03 — RL is working w/HQ on
Finishing |[Disposition C.2.2.1.2, ||Analysis and what support can be provided, but
Plant SNM Row 4, Record of shipments a 16.5 starting 11/1/03 will
(PFP Disposition| GFS/GFI 2 |[Decision not occur. This letter provides direction
Cleanup ||SNM amendment to evaluate alternatives for de-
DE-AC06- ||for PFP inventorying of the PFP.
96R1.13200,|Weapon 0304315A/04-AMCP-0028
Section J, |[Grade and ISSUE: FH submitted letter to RL
Appendix |[Fuel Grade 3/4/02, of RL's delay. Upon FH's
D, PI S-3, ||material. receipt of the GFS, change by contract
Attachment || Commitment: modification will be requested from RL
1, GFS/GFI |28 February reflecting the impacts.
2003 FH-0300952
GF0024(|C.2.2.1.2 |(WBS * Plutonium DE-AC06- |[Obtain ISSUE: FH submitted letter to RL
Plutonium||4.1.2.2.4  ||Finishing Plant  |[96RL.13200.|(SAFKEG 3/5/03, of RL's delay. Upon FH's
Finishing ||Disposition C.2.2.1.2, ||Certificate of receipt of the GFS, a change by
Plant SNM Row 4, Compliance. contract modification is requested from
(PFP) Disposition GFS/GFI 5 ||Commitment: RL reflecting the impacts.
Cleanup |[SNM 1 March 2003 FH-0300969
DE-AC06-
96RL13200,
Section J.
Appendix
D, PI S-3
Attachment
1, GFS/GFI

DOE/RL-2000-76, Rev. 36
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PHMC Performance Report October 2003
Section A Overview
GFS/I, CONTINUED
Ref.| sow | wBs RL Letter FH FH Letter
’ . Resp. |[Req’mt|GFS/GFI| No./Date . No./Date Comments
ID |[Section||Scope Submittal
Completed Completed
GF0027(|C.2.2.1.2  |[WBS + Plutonium || DE-AC06- Provide Safe and Secure Transports (SSTs) beginning
Plutonium 4.1.2.2.4 Finishing 96RL.13200, g
Finishine [ Disposition ||Plant C22.12 November 1, 2003 at a rate to achieve an average of 16.5 truck
Plant (PFP) |[SNM Row 4 and trailer shipments per quarter until de-inventory is
Cleanup glivsls;’sm‘m GES/GF18 completed or provide written direction to proceed with the
DE-AC06. || design, construction'a.nd loading of an alternate on-site storage
96RL13200, facility no later than 3/31/03.
Section J Provide RL letter directed FH to continue
sty written consolidation to SRS as baseline. Final
D. P1S-3. direction to decision on material disposition expected
R proceed with in September.
L. GFS/GFI1 the design,
construction
and loading of
an alternate
on-site storage
facility.
Commitment:
31 March
2003
Provide SST Assumes SRS shipments are the approved,
beginning 1 PFP de-inventory option.
November ISSUE: RL letter 04-AMCP-0028,
2003, at a rate 11/3/03 — RL is working w/HQ on what
to achieve an support can be provided, but shipments a
average of 16.5 starting 11/1/03 will not occur. This
16.5-truck and letter provides direction to evaluate
trailer alternatives for de-inventorying of the
shipments per PFP.
quarter until 0304315A/04-AMCP-0028
de-inventory
is completed
or provide
written
direction to
proceed with
the design,
construction
and loading of
an alternate
on-site storage
facility no
later than
March 31,
2003.
Commitment:
1 November
2003
GF0063||C.2.6 WBS * Waste DE-ACO06- [|Decisions, FH has agreed with DOE that this
Groundwater||4.1.2.5 200 |[Management |[96RIL.13200,|[requirements GFS/GFI should be deleted. It is still in
Protection  [|Area Waste C.2.6, Row ||land approvals the contract statement of work, but will
Site 2, GFS/GFI ||for be removed in a contract modification.
Cleanup 1 constructing
Remediate surface
200 Area barriers.
Waste Sites Commitment:
30 September
WBS 2003
4.1.6.2
Prevent
Further
Degradation
Control
Run-
on/Run-off
DOE/RL-2000-76, Rev. 36 Overview A:l5



PHMC Performance Report October 2003
Section A Overview

GFS/I, CONTINUED

Ref.| sow | wBs , RL Letter FH FH Letter
. Resp. |[Req’mt|GFS/GFI|| No./Date . No./Date Comments
ID |[Section||Scope Submittal
Completed Completed
GF0080((C.3.11 |(WBS4.2.2 | Waste DE-ACO06- ||Approve the Latest estimated completion from DOE-
Mixed ||Central Management ||96RL.13200.((200 ETF RL is 9/30/2003.
Waste Waste C.3.11, Delisting ISSUE: RL Letter dated 10/17/2003,
Disposal ||Complex Row 1, Modification Unresolved GFS/GFI from 6/26/03
Trenches ||(CWC GFS/GFI 2 ||Petition for Meeting
(MWDT)||Dispose of acceptance of 0304104A/04-AMI-0001
Mixed Low- DE-AC06- ||unrestricted ISSUE: Impending impact, assuming date
Level Solid 96RL.13200.((F039 multi- is missed, request recovery plan w/
Waste Section J, |[source revised date. (PI) S-4 (1b)
Appendix ||leachate for FH-0300381
WBS 4.2.9 D, PI1 S-4, ||Hanford's ISSUE: RL response dated 4/4/2003 to
Mixed Waste Attachment |RCRA FHI letter FH-0300381. The existing
Disposal 2, GFS/GFI |[Subtitle-C public comment and comment resolution
Trenches disposal units. cycles lead towards an expected July 15,
(MWDT) Commitment: 2003, completion date for delisting
Maintain 31 January petition.
Safe & 2003 0301510/03-PRO-0317
Compliant
Mixed
Waste
Disposal
Trench
Operations
WBS 4.2.10
MLLW
Treatment
Treat
MLLW
GF0083|(C.3.11 ||WBS4.2.9 |+ Waste DE-ACO06- ||Approve Approval anticipated before the end of
Mixed ||Mixed Waste |Management |[96RL13200.|{Hanford Solid FY 2003
Waste Disposal C.3.11, ‘Waste EIS ISSUE: FH submitted letter to RL
Disposal |[Trenches Row 1, (Issue Record 8/25/03, of RL’s delay. FH requests a
Trenches ||((MWDT GFS/GFI 5 ||of Decision) recovery plan. Upon FH’s receipt of the
(MWDT)||Maintain Commitment: GFS, a change by contract modification
Safe & DE-AC06- (31 July 2003 may be requested from RL reflecting the
Compliant 96RL13200, impacts.
Mixed Section J, FH-0303025
Waste Appendix ISSUE: RL letter 03-WMD-0278, of 10-
Disposal D, PI S-4. 10-03 responds to FH-0303025. The
Trench Attachment anticipated issuance date for the SWEIS
Operations 2, GFS/GFI ROD is later this year. Completion of this
SWEIS is not a predicate to submission
WBS 4.2.10 of the Part A.
MLLW 0304029/03-WMD-0278
Treatment
Treat
MLLW
WBS 4.2.13
Waste
Management
Operations
Project
Management
Provide
Waste
Management
Services
DOE/RL-2000-76, Rev. 36 Overview A: 16



PHMC Performance Report October 2003
Section A Overview
GFS/I, CONTINUED
Ref.| sow | wBs , RL Letter FH FH Letter
. Resp. |[Req’mt|GFS/GFI|| No./Date . No./Date Comments
ID |[Section||Scope Submittal
Completed Completed
GF0084([C.3.11 WBS 4.2.2 |[« Waste DE-AC06- |[Authorize in- Approval anticipated before the end of
Mixed Waste ||Central Management||96RL.13200.([trench RCRA FY 2003.
Disposal Waste C.J3.11, treatment, ISSUE: RL Letter dated 10/17/2003,
Trenches Complex Row 1, including Unresolved GFS/GFI from 6/26/03
MWDT CWC GFS/GFI 6 ||alternative Meeting
Dispose of treatment of 0304104A/04-AMI-0001
Mixed DE-AC06- ||[MLLW ISSUE: Authorization for in-Trench
Low-Level 96RL13200, |Commitment: MLLW treatment is pending approval of]
Solid Section J. 1 September Hanford Solid Waste EIS. Impacts
Waste Appendix /2003 documented in FH-0303025 submitted
D, PI S-4 to RL on 8/25/2003.
WBS 4.2.9 Attachment
Mixed 2, GFS/GFI
Waste
Disposal
Trenches
MWDT
Maintain
Safe &
Compliant
Mixed
Waste
Disposal
Trench
Operations
WBS
4.2.10
MLLW
Treatment
Treat
MLLW
GF0092(|C.5.1 WBS * Safety & || DE-AC06- | Approve volumetric and real property release documentation
Environment,|[4.4.3.10 Health 96RL13200,/| .. . . . . .
Safet Radiation C.5.1 Row |Within 60 days of receipt or in accordance with approved Project
Health and  ||Protection 6, GFS/GFI Plan milestones.
Quality Radlatl.on 1 Approve [ Authorized ||FH- This is an RL action for them to give us
% Protection volumetric Limits for |{0205262AR1|/comments on our submittal to them of
(ESH&Q) and real the Completed: ||authorized limits for the release of the
property Washington|(10 February [[WNP 1/4 land. The request has been
release Nuclear 2003 sent by RL to HQ. RL does not
documentation Power anticipate receiving approval or
within 60 days Supply comments in the near future. This is not
of receipt or in Plant an impact to FHI, so we will not pursue
accordance (WNP)-1 & it at this time.
with approved WNP-4
Project Plan Sites
milestones.
Commitment:
10 April 2003
DOE/RL-2000-76, Rev. 36 Overview A: 17



PHMC Performance Report
Section A

CONTRACT DELIVERABLES

Listed below are the current FH contract deliverables. Only data for the next 30 days (including any
open deliverables from prior periods) are shown. Eighteen FH Deliverables to RL are late, of which
eight are to be deleted when Contract Modifications are issued. The “blue” text is hyper-linked to the
current PHMC/RL contract at web-site
\\AP001\HSTD\IRMS\CONTRACTS AND ACQUISITION\CONTRACT DELIVERABLES\SUMMARY\ALL C

October 2003
Overview

ONTRACT DELIVERABLES.HTM.

NOTE: All contract deliverable data is through November 17, 2003.

Ref. | SOW | WBS , . FH Letter | 0 jeq || RL Letter
. Resp. Req’rmt || Deliverable|| No./Date No./Date |Comments
ID || Section Scope GFS/GFI
Completed Completed
CD0042||C.2.3.4 WBS 4.1.3.4 |f+ Deactivation & || DE-AC06- Authorization Agreement 327 (review and update
300 ACP 300 ACP Decommissioning||96RL.13200,
Facilities  ||Facilities C2.34, yearly)
Deactivation|(Pending Row 2, Authorization ISSUE: Letter
Pending Transfer to Deliverable |(Agreement 327 requesting
Transfer to |[RCC 2 (2003) DOE approval
River Deactivate Planned: 30 to cancel
Corridor 300 ACP DE-AC06- |(September applicability of
Contract Contaminated 96R1.13200,([2003 AA
Facilities H.41, first requirements is
sentence in preparation,
pending
DE-AC06- PHMC Mod.
96RL.13200, 185 reflects
H.41, third this deletion.
sentence
CDoo87 % %ﬁ Authorization Agreement for 242-A Evaporator Facility
Evaporator C.35. Row (review and update yearly)
1, Authorization Transferred to
Deliverable |(Agreement for CHG. To be
1 242-A DELETED
Evaporator (Mod 185
DE-AC06- |(Facility (2003) pending)
96RL.13200.(P1
H.41, first ||September
sentence 2003
DE-AC06-
96R1.13200,
H.41, third
|sentence
CDO0244|C.3.7 DE-AC06- ||[M-26-057T : This TPA
200 Area 96RL13200,||Evaluation of milestone has
Effluent C.3.7, Row ||development been deleted
Treatment 1, status of tritium per CR M-26-
Facility Deliverable ||treatment 02-01
(ETF) 1 technology that approved
'would be 4/24/2003 and
pertinent to the replaced with
cleanup and TPA milestone
management of M-26-07A,
tritiated waste "Submit
'water Evaluation of
Commitment: Status of
31 August Development
2003 of Tritium
Planned: 31 Treatment
August 2003 Technology"
Due: 03-31-04.
Pursuing
direction from
RL to
implement the
new TPA
DOE/RL-2000-76, Rev. 36 Overview A
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PHMC Performance Report October 2003
Section A Overview

CONTRACT DELIVERABLES, CONTINUED

Ref.| SOW | WBS , FH Letter | . oqeq | RL Letter
. Resp. || Req’rmt |[Deliverable| No./Date No./Date || Comments
ID |[ Section || Scope GFS/GFI
Completed Completed
CD0089|[C.3.10 WBS 4.2.11 * Waste DE-AC06- ||Buried TRU
Low-Level [[TRU Retrieval [Management 96RL13200, |[|Waste
Waste Retrieve DE-AC06- Disposition
Burial Suspect TRU 96RL13200, ||Plan
Grounds from LLBG DE-AC06- Commitment:
(LLBG) 96R1.13200, (|1 December
C.3.10, Row ({2003
3, Deliverable ||Planned: 1
2 December 2003
DE-AC06-
96RL13200,
Section J.
Appendix D,
L
CDO0098|[C.4.2 WBS'4'.3'.1.7.8 * Business DE-AC06- Quarterly Report of Personal Property Sales
Hanford Acquisition Systems 96RL13200, -
Site and Materials C.4.2, Row 2, ||Quarterly ISSUE: Report is
Services  ||Management Deliverable 2 |[Report of Discontinued.
Asset Personal 0303399/03-FMD-
Disposition Property Sales 0327 August 28,
(Investment (FY2003 2003
Recovery Quarter 4) 0303399/03-FMD-
Operations) Planned: 12 0327
October 2003
CDO0107|[C.4.2 WBS 4.3.3.10 || Deactivgtif)n & DE-AC06- Deferred and Annual Maintenance Cost Data
Hanford Studies and Decommissioning||96RL13200,
Site Estimates C.4.2. Row (Annual)
Services Provide 25, Deferred and
Studies, Deliverable 1 |[Annual
Estimates, and Maintenance
Plans Cost Data
(FY2003)
Planned: 30
November
2003
CDo114 ﬁ-“-? . W * Safety & Health ﬁz\ﬁ Nuclear Material Accountability Transaction Data
anfor ateria X
Site Control and C.4.2, Row Report (Monthly)
Services Accountability 41, Nuclear Deliver to
Material Deliverable 1 ||Material telecommunications
Control and Accountability via Classified
Accountability Transaction Document Control
Data Report by the 8th working
(FY2004 day of the following
November) month.
Planned: 11
December 2003
CDO115||C.4.2 WBS43.5.6 | Safety & Health || DE-AC06- Nuclear Material Balance Report (Monthly)
Hanford Material 96RL13200, -
Site Control and C.4.2, Row Nuclear Deliver to
Services Accountability 41, Material telecommunications
Material Deliverable 2 ||Balance Report via Classified
Control and — |[(FY2004 Document Control
Accountability November) by the 15th day of
Planned: 15 the following month.
December 2003
DOE/RL-2000-76, Rev. 36 Overview A 19



PHMC Performance Report October 2003
Section A Overview
————
CONTRACT DELIVERABLES, CONTINUED
Ref.| SOW | WBS , . FH Letter | o jeq | RL Letter
. Resp. || Req’rmt |[Deliverable| No./Date No./Date || Comments
ID |[ Section || Scope GFS/GFI
Completed Completed
CD0299||C4.2 DE-AC06- Water Quality Monitoring Report (Annual)
Hanford Site 96R1L.13200, -
Services C.4.2. Row ||Water Quality to be DELETED
52, Monitoring (Mod 185 pending)
Deliverable |[Report (2003)
3 Planned: 30
B September
2003
CD0300 c.4.§ ] WBS 4.3.1.1.3 |[+ Deactivation & || DE-AC06- 200E, 200W, 300, 400 Area Drinking Water
Hanford Site |Water Decommissioning||96RL13200,
Services Compliance ¢ C.4.2, Row Report (Monthly)
and Sampling 52, 200E, 200W,
Utilities Deliverable (300, 400 Area
Operations 4 Drinking Water
and Report (2003,
Maintenance-- November)
Water Planned: 10
Compliance December 2003
and Sampling
CD0288 g-511 ) ;’VB_S 4-4-3-3t | ‘CRegli!atory ;)6—11‘3235336 National Pollutant Discharge Elimination System
nvironmen nvironmenta ompliance . . .
Safety Protection P C.5.1. Row | Discharge Monitoring Report (Monthly)
Health and ||Environmental 1, National
Quality Protection Deliverable ||Pollutant
Assurance 18 Discharge
(ESH&Q) Elimination
CRD O System
231.1, Chg 2. ||Discharge
Section 12 ||Monitoring
Report (2003,
DOE 5400.1, ||October)
Chg1, Planned: 25
Chapter II, |[November
Section 4 2003
CD0143|[C.5.1 WBS4433 ||+ Regulatory DE-AC06- RCRA Section 3016 Report (Biennial)
Environment.||Environmental ||Compliance 96RL13200, -
Safety. Protection C.5.01, Row [|RCRA Section
Health and  ||[Environmental 1, 3016 Report
Quality Protection Deliverable ||(Biennial)
Assurance 21 Planned: 12
(ESH&Q) December 2003
CD0293|C.5.1 WBIS 4-4-3-f7 . Reg‘i!a“’ry DE-AC06- Quarterly Update of the Startup Notification
g:;eltm"mem Eﬁil:rrs;?gy Compliance —’26'?} lﬁﬁ(x) Report for Fluor Hanford Managed Facilities
Health and 3, Quarterly
Quality Deliverable ||Update of the
Assurance 2 Startup
(ESH&Q) Notification
Report for Fluor
Hanford
Managed
Facilities (2003
4th Quarter)
Planned: 20
October 2003
DOE/RL-2000-76, Rev. 36 Overview A: 20
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Section A
I

October 2003
Overview

CONTRACT DELIVERABLES, CONTINUED

Ref.| SOW | WBS : FHLetter | g, geq |RL Letter
. Resp. || Req’rmt |[Deliverable| No./Date No./Date || Comments
ID |[ Section || Scope GFS/GFI
Completed Completed
CD0289||C.5.1 DE-AC06- Occupational Safety and Health 300 Log Annual
Environment. 96RL.13200, S R t
Safety C.5.1, Row 4, UMM AT 0N
Health and Deliverable 1 ||Occupational To be Deleted (Mod
Quality Safety and 185 Pending)
Assurance Health 300 Log
(ESH&Q) Annual
Summary Report
(2003)
Planned: 30
September 2003
CDO0133(|C.5.1 DE-AC06- OSHA 2001 Log Summary Report (Annual)
Environment. 96RL.13200,
Safety. C.5.1 Row 4. ||[OSHA 2001 Log To be Deleted (Mod
Health and Deliverable 2 (5211)13131331‘/ Report 185 Pending)
Quality
Assurance CRD O 231.1, ||Planned: 30
(ESH&Q) Chg 2. Section |[September 2003
1
CRD O 231.1,
Chg 2, Section
La
CRD O 231.1,
Chg 2, Section
|Lb
CD0266|[C.5.3 WBS4.4.2 |~ Business DE-AC06- Added Factor Report (Annual)
Management ||Financial Systems 96RL.13200,
Products and |[Systems C.5.3, Row 1, |[Added Factor
Controls Accounting Deliverable 1 |[Report (2003)
System Planned: 30
September 2003
CD0270(C.5.3 WBS44.2 |l Business || DE-AC06- Conference Management Report (Quarterly)
Management ||Financial Systems 96R1.13200,
Products and |[Systems C.5.3,Row 1, ||Conference
Controls Accounting Deliverable 4 |Management
System Report (2003 4th
Quarter)
Planned: 10
October 2003
CDO179||C.5.3 WBS44.2 | Business (| DE-AC06- Contract Funds Status Report (Monthly)
Management ||Financial Systems 96RL13200,
Products and |[Systems C.5.3. Row 1, ||Contract Funds
Controls Accounting Deliverable 5 |[Status Report
System (October FY04)
Planned: 20
November 2003
DOE/RL-2000-76, Rev. 36 Overview
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PHMC Performance Report October 2003
Section A Overview
———
CONTRACT DELIVERABLES, CONTINUED
Ref.| SOW | WBS . FH Letter | .o qeq | RL Letter
. Resp. || Req’rmt |[Deliverable| No./Date No./Date || Comments
ID |[ Section || Scope GFS/GFI
Completed Completed
cp0271([c.53 WBS4.4.2 |+ Business || DE-AC06- Depreciation Charges (Monthly)
Management ||Financial Systems 96RL.13200, —
Products and |[Systems C.5.3, Row 1, ||Depreciation
Controls Accounting Deliverable 8 |[Charges
System (FY2004
November)
Planned: 10
December 2003
CDO0173 &5-3 ) IV:YBS 4;41-2 ‘SBLt‘SiHeSS %ﬁ) Financial Information System (FIS) Management &
anagement 1nancia stems . .
Products and ||Svstems 4 C.53 Row 1 Reporting System (MARS) (Month-End Deadlines)
Controls Accounting Deliverable 13 |[Financial
System Information
System (FIS)
Management &
Reporting
System (MARS)
(FY2004
November)
Planned: 10
December 2003
CD0279 1‘\34-5-3 ) }’YBS 4;41-2 'SBlt‘SineSS ﬁ'ﬁﬁ Fiscal Year 200X Year-End Requirements and
anagement mancial stems . .
Products and |[Systems 4 C.5.3.Row 1, FY200X Planning Requirements (Annual)
Controls Accounting Deliverable 17 |[Fiscal Year Per RL letter 03-
System 200X Year-End FMD-0330/
Requirements 0303761 A dated
and FY200X 9/22/03 — the final
Planning submittal is due
Requirements 11/6/03.
(FY2003)
Planned: 6
November 2003
CD0281)|C.5.3 WBS 442 || Business || DE-AC06- Fluor Hanford, Inc., Cost Submittal FHXXXX
Management |[Financial Systems 96RL.13200,
Products and ||Systems C.5.3, Row 1, (MonthIY)
Controls Accounting Deliverable 19 |(Fluor Hanford,
System Inc., Cost
Submittal
FHXXXX
(FY2004
November)
Planned: 10
December 2003
CD0282||C.5.3 WBS4432 || Business || DE-AC06- Functional Support Cost Reporting (FSCR) for
Management ||Financial Systems 96R1.13200,
Products and |[Systems C.5.3. Row 1, FY200X (Annual)
Controls Accounting Deliverable 20 |(Functional
System Support Cost
Reporting
(FSCR) for
FY200X
(FY2003)
Planned: 15
November 2003
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Section A Overview
CONTRACT DELIVERABLES, CONTINUED
Ref.| SOW | WBS , . FH Letter | 0, qeq || RL Letter
. Resp. || Req’rmt |[Deliverable| No./Date No./Date || Comments
ID |[ Section || Scope GFS/GFI
Completed Completed
CD0294 &5-3 7?_’35 4_-41-2 'SB“Siness 97[;]1213(3:(2)36 Reconciliation of Activities Charged to Suspense
—g—},rggicfxin; —Slrz:;:: ystems C.5.3. Row 1 Debits and Budget and Reporting (B&R) Number
Controls Accounting Deliverable 22 (Monthly)
System Reconciliation of]
Activities
Charged to
Suspense Debits
and Budget and
Reporting
(B&R) Number
(FY2004,
November)
Planned: 10
December 2003
CD0295|[C.5.3 WBS 4.4.3.14 [+ Workforce || DE-AC06- Report of Compensation (Form DOE-F-3230.6a)
Management |(Work Force Services 96RI1.13200,
Products and ||Services C.5.3. Row 1, (Annual)
Controls Contract Deliverable 23 ||Report of
Reporting Compensation
(Human (Form DOE-F-
Resources) 3230.6a)
(FY2003)
Planned: 5
October 2003
CcDo0187[[C.5.3 WBS 4.4.3.14 |- Workforce || DE-AC06- Compensation Increase Plan (Annual)
Management |(Work Force Services 96RL.13200, -
Products and |[Services C.5.3, Row 4, |[Compensation
Controls Contract Deliverable 3 ||Increase Plan
Reporting (2004)
(Human Planned: 15
Resources) November 2003
CD0169||C.5.3 WBS 444 || Project DE-AC06- Project Hanford Management Contract Performance
Management ||PHMC Systems & ||96RL.13200,
Products and ||[Planning and |[Support C.5.3, Row 4, Report (Monthly)
Controls Integration Deliverable 13 ||Project Hanford
Contract Management
Reporting Contract
(Baseline) Performance
Report (10/2003)
Planned: 26
November 2003
CDO0176 1(\:/[ 5.3 } XBsg:il 7.8 s Bl.tlsineSS ﬁz\ﬁ Standard Form 294, Subcontracting Report for
anagement cquisition stems ) Py .
Products and ||and Materials Y C.5.3. Row 4, Individual Contracts (Seml-Annual)
Controls Management Deliverable 14 |[Standard Form
Contract 294,
Reporting DE-ACO06- Subcontracting
(Acquisitions) 96RI1.13200, Report for
1.28(j) Individual
Contracts (2003
2nd Half)
Planned: 30
October 2003
CDO0195|[C.5.4 WBS 4.4.3.6 ||+ Business Litigation Quarterly RL Law Report
Legal Legal Services||Systems Management
Services and ||and Litigation Plan (LMP), Quarterly RL
Litigation Management Litigation Law Report
Management |(Legal Management (FY2003 4th
Services and Plan (LMP) ||Quarter)
Litigation Planned: 20
Management DE-AC06- October 2003
96RI1.13200,
C.5.4, Row 1,
Deliverable 4
DOE/RL-2000-76, Rev. 36 Overview A: 23
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Section A Overview
I —————
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref.|| SOW WBS , . Needed
. Resp. || Req’rmt |Deliverable|| No./Date No./Date | Comments
ID || Section | Scope GFS/GFI
Completed Completed
CD0196/C.5.4 WBS 4.4.3.6 ||+ Business || DE-AC06- Subject Inventions/Patents Reports (Annual)
Legal Legal Systems 96R1L.13200, - -
Services and ||Services and C.54,Row 1, [|Subject Pending contract
Litigation Litigation Deliverable 5 |[Inventions/Patents modification, this is a
Management |[Management Reports (2003) requirement &
Legal DE-AC06- Planned: 30 accomplished as
Services and 96RL.13200 September 2003 necessary.
Litigation L117(h),
Management sentence 1
DE-AC06-
96R1.13200,
L117(h),
|sentence2
CD0291(C.5.9 WBS4.3.1.6 ||+ Safety & || DE-AC06- || Quarterly Limited Emergency Preparedness Exercise
Direct Emergency |[Health 96RL13200, Evaluati R "
Support to  ||Preparedness C.5.9, Row 3, MAUATONINCIIONIN
DOE/RL Emergency Deliverable 2 ||Quarterly Limited to be DELETED
(Department ||Preparedness Emergency (Mod 185 pending)
of Energy. ||- RL Support Preparedness
Richland Exercise
Office) Evaluation
Reports (FY2003
4th Quarter)
Planned: 20
October 2003
CD0205(C.5.9 WBS4.3.1.6 ||+ Safety & || DE-AC06- | Fmergency Readiness Assurance Plan/Report (ERAP)
Direct Emergency |[Health 96RL13200, A 1
Support to  ||Preparedness C.5.9, Row 3, ( e )
DOE/RL Emergency Deliverable 3 ||[Emergency to be DELETED
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	Issues, continued
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	NOTE:  Numbers are rounded to the nearest $K.
	Schedule Performance:  FYTD schedule performance reflects a -$9,347K/-16% unfavorable schedule variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are discussed in the following sections:  Spent Nuclear Fuel Stabili

